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Northgate Metro Transit Park & Ride Lots / Future Development Timeline and Impact on Parking Supply
TOD Construction >>>>>>>>>

2004 2007 2008 2009 2010 2011 2012 2013 2014 2015

Actual Park and Ride Stalls  (Begin w/ 
T/C East, West, NG P&R and 5th/112th)

1412 1412 1668 1768 1472 1772 1280 1680 1680 1357

Stalls necessary to meet demonstrated 
demand 1248

3rd Avenue ROW (LOSS) (-60 Stalls)

Lorig Development Garage (GAIN)
Shared Stalls 

+ 100 stalls

Northgate Simon Garage (GAIN)
Shared Stalls

+ 316 stalls

County TOD Phase 1 Construction – 2011
3-Story Garage 510 stalls (+300 P &R)

(-296) con. + 300

County TOD Phase 2 Construction – 2009
4-Story Garage 1120 stalls (+400 P &R)

(-492) con +400

County TOD Phase 3 Construction – 2013
Garage (stall TBD) & Layover (+308 P &R)

no
construction 

loss
+308

Sell Northgate Park & Ride / Target
For Seattle 5th/112th Park (LOSS)

(-481) Stalls

Sound Transit Light Rail Station 
Stall Replacement– $$ Contribution
Stall (Loss)

Light Rail
1st Ave TC

(-150)

Total Park & Ride Stalls: 1412 1668 1768 1472 1772 1280 1680 1680 1357 1357

Assumed peak hour stalls necessary to 
assure “optimum” access and 
efficiency

1248 1248 1248 1248 1248 1248 1248 1248 1248 1248

Stall Surplus/Deficiency 164 420 520 224 524 32 432 432 109 109


	TOD Construction >>>>>>>>>
	 

